SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:58PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 585 Const Calendar Day: 19 Date: 23-Jun-2012  Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:  08:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
Cable Band

ABF crews came to the site at 6:50 AM. Crews had to work on the North main span . They had to
disassemble & pull out of the site the compactor , disassemble & fly out of the site the working platform .
They started at 7:00 AM.

[]

Obra , Carlos , Jeffery , Rigoverto , & Roger had to work on the North cable compactor & platform.
Crews had to disassemble the compactor & pulled out of the site .

Crews had to remove the pin , hook the compactor to the crane , fly , & set it on the W line ,
re-assemble , set it on the cradle & pull it out of the site . They started at 7:15 AM. Crews were done at
8:45 AM.

After that , crews had to work on the working platform . They had to remove the hand rails , pull the
safety lines out , block the access on the deck to the platform . They were done at 9:15 AM. Crews had to
remove the North side hand rails . They started at 9:25 AM. Crews were done at 10:00 AM.

Then , crews had to cut the platform to sections , hook it the crane , & pull it our of the site . They
started on the 1st section at 10:20 AM. Crews were done at 11:00 AM. They started on the 2nd section at
11:05 AM. Crews were done at 11:2 PM. They started on the 3rd section at 12:40 PM. crews were done at
2:20 PM.

Vernon had to set the sections on the W line . Scott had to pull them & set them next to the Favco
crane. To be flown & set on the barge .

Finally , crews had to work on house keeping . They were done at 2:50 PM. Crews left
at 3:00 PM.

Gary , Hayes , Jose , & Stanley had to work on the South side . Crews had to work on the hand rails ,
house keeping , & prepare for drop in plate to be erected on Monday . Crews started at 7:10 AM. They
were done at 10:00 AM.

After that , crews had to mobilize their tools & equipments to work on the friction brackets on the side
span . Crews had to reroute the air & power lines . They were done at 11:00 AM.

Gary & Stanley had to work on the friction brackets at PP # 30 . Jose & Steve had to work on the
friction brackets at PP # 26 . Crews had to install , snug , & tension the bolts . They started at 11:10 AM.
Crews were done at 2:30 PM. They had to wrap up their tools & equipments. they left at 3:00 PM.

Guillermo , Jesus , & Jose had to work on the North cable . Crews had to cover the cable with 6mm.
plywood , & rubber . They started at 8:00 AM.
In addition to that , crews had to remove the light fixtures , power lines , work on house keeping on the
working platform . They left at 10:30 AM.

04-0120F4 Bid ltem: 067 C-PWS-SUC.067 Compact Suspension Cables
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 585 Date: 23-Jun-2012  Saturday
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM JOSE AVALOS 0.00 3.00 0.00 3.00 D
Semi-Skilled Laborer APP JESUS RUIZ 0.00 3.00 0.00 3.00 D
Semi-Skilled Laborer FOR GUILLERMO LIMON 0.00 3.00 0.00 3.00 D
Operator APP Vernon Hubert 0.00 8.00 0.00 8.00 D
Ironworker JNM ROGELIO RUIZ 0.00 8.00 0.00 8.00 |:|
Ironworker JNM RIGOVERTO GARCIA 0.00 8.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 0.00 8.00 0.00 8.00 D
Ironworker JNM JEFFERY STEWART 0.00 8.00 0.00 8.00 D
Ironworker JNM CARLOS BUSTAMANTE 0.00 8.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002127 MANBASKET No
000 000 000 0.0 []
000007 GENERATOR, 20-24KW DSL No
000 000 000 0.0 []
002363 Equipment, Crane, 20 Ton No
000 000 000 000 ]
2321 Equipment, Crane, 90 Ton Rough Terrain No
000 000 000 000 ]
04-0120F4 Bid ltem: 067 C-SUA-TSR.067 Install Tower Suspender Ropes
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP PABLO RAMIREZ 0.00 0.00 0.00 0.00 D
Ironworker FOR MATTHEW HOLT 0.00 0.00 0.00 0.00 D
Ironworker APP LONNY CANDELARIA 0.00 0.00 0.00 0.00 D
Operator OTH WILLIAM ALGER 0.00 0.00 0.00 0.00 D
Ironworker APP JACOB MECHE 0.00 0.00 0.00 0.00 D
Ironworker JNM CASEY LUX 0.00 0.00 0.00 0.00 D
Ironworker JNM BARRY ROTHMAN 0.00 0.00 0.00 0.00 D
Ironworker APP AUGIE SOLIS 0.00 0.00 0.00 0.00 D
Ironworker FOR ANTHONY COSTA 0.00 0.00 0.00 0.00 D
Ironworker JNM ROGELIO RUIZ 0.00 0.00 0.00 0.00 D
Ironworker JNM RIGOVERTO GARCIA 0.00 0.00 0.00 0.00 D
Ironworker FOR OBRA PAULK 0.00 0.00 0.00 0.00 D
Ironworker JNM JEFFERY STEWART 0.00 0.00 0.00 0.00 D
Ironworker JNM CARLOS BUSTAMANTE 0.00 0.00 0.00 0.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2243 WELDING EQUIPMENT No
000 000 000 0.0 ]
002128 MANBASKET No
000 000 000 000 ]
002127 MANBASKET No
000 000 000 000 ]
002363 Equipment, Crane, 20 Ton No
000 000 000 0.0 []
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 585 Date: 23-Jun-2012  Saturday

2321 Equipment, Crane, 90 Ton Rough Terrain No
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